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Jefferson to Congress THE PRESIDENT TO THE HOUSE OF REPRESENTATIVES
December 15, 1806

| lay before congress a report of the surveyor of the public buildings, stating the progress
made on them during the last season, and what is proposed for the ensuing one.

| took every measure within my power for carrying into effect the request of the house of
representatives, of the 17th of April last,54 to cause the south wing of the capitol to be
prepared for their accommodation by the commencement of the present session. With
great regret | found it was not to be accomplished. The quantity of free stone necessary,
with the size and quality of many of the blocks, was represented as beyond what could be
obtained from the quarries by any exertions which could be commanded. The other parts
of the work which might all have been completed in time, were necessarily retarded by the
insufficient progress of the stone work.

54 On April 17 the House “Resolved that the President of the United States be requested
to take effectual measures to cause the south wing of the Capitol to be prepared for the
accommodation of the House of Representatives, by the commencement of the next
session of Congress.” Four days later, on April 21, the House voted a sum of $40,000, “to
be applied under the direction of the President of the United States, towards completing
the south wing of the Capitol.”
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